

EQUIPMENT CUSTODY TRANSFER CERTIFICATE

Cobre Panamá

Operable System: 389-OS-270 Area 389 Reagent Distribution - Frother

Sub System: 270-M-011

Subsystem Description: 389 - Frother Distribution Pumps and Piping - Rougher 1 and 2

Equipment Tag	Equipment Description
389-PP-9201	ROUGHER 1 CELL 1 FROTHER PUMP
389-PP-9202	ROUGHER 2 CELL 1 FROTHER PUMP
389-PP-9205	ROUGHER 1 CELL 4 FROTHER PUMP
389-PP-9206	ROUGHER 2 CELL 4 FROTHER PUMP

Note: The table above details the equipment numbers included in this Equipment Handover Certificate- Attach detailed Competitions Certificate with the Handover.

RELEASE OF FULL CARE,CUSTODY AND CONTROL FROM THE CONSTRUCTION GROUP

- All equipment included in this transfer package (detailed in table above) has been installed to design and is confirmed to be ready to support pre commissioning activities


Construction Discipline/ E&I Area Lead Date 06/02/19


Construction Discipline/ Mechanical Lead / Date 6-2-19

ACCEPTANCE OF FULL CARE,CUSTODY AND CONTROL TO THE COMMISSIONING GROUP

All equipment included in this transfer package (detailed in table above) are ready to support Pre-commissioning

Anthony Can  6/2/2019
Commissioning Discipline/Area Lead / Date

EQUIPMENT CUSTODY TRANSFER CERTIFICATE

Cobre Panamá

Operable System: 389-OS-270 Area 389 Reagent Distribution - Frother
Sub System: 270-M-014
Subsystem Description: 389 - Frother Distribution Pumps and Piping - 1st Cu Cleaner

Equipment Tag	Equipment Description
389-PP-9209	1st Cu CLEANER 1 CELL 1 FROTHER PUMP
389-PP-9211	1st Cu CLEANER 1 CELL 3 FROTHER PUMP

Note: The table above details the equipment numbers included in this Equipment Handover Certificate- Attach detailed Competitions Certificate with the Handover.

RELEASE OF FULL CARE, CUSTODY AND CONTROL FROM THE CONSTRUCTION GROUP

All equipment included in this transfer package (detailed in table above) has been installed to design and is confirmed to be ready to support pre commissioning activities


 Construction Discipline/ E&I Area Lead Date 04/02/19


 Construction Discipline/ Mechanical Lead / Date 6-2-19

ACCEPTANCE OF FULL CARE, CUSTODY AND CONTROL TO THE COMMISSIONING GROUP

All equipment included in this transfer package (detailed in table above) are ready to support Pre-commissioning


 Commissioning Discipline/Area Lead / Date 6/2/2019

EQUIPMENT CUSTODY TRANSFER CERTIFICATE

Cobre Panamá


Operable System: 389-OS-270 Area 389 Reagent Distribution - Frother
Sub System: 270-M-015
Subsystem Description: 389 - Frother Distribution Pumps and Piping - 1st Cu Cleaner Scavengers

Equipment Tag	Equipment Description
389-PP-9210	1st Cu CLEANER 2 CELL 1 FROTHER PUMP
389-PP-9212	1st Cu CLEANER 2 CELL 3 FROTHER PUMP
389-PP-9213	1st Cu CLEANER 1 SCAV. CELL 1 FROTHER PUMP
389-PP-9214	1st Cu CLEANER 2 SCAV. CELL 1 FROTHER PUMP
389-PP-9215	1st Cu CLEANER 1 SCAV. CELL 3 FROTHER PUMP
389-PP-9216	1st Cu CLEANER 2 SCAV. CELL 3 FROTHER PUMP

Note: The table above details the equipment numbers included in this Equipment Handover Certificate- Attach detailed Completions Certificate with the Handover.

RELEASE OF FULL CARE,CUSTODY AND CONTROL FROM THE CONSTRUCTION GROUP

All equipment included in this transfer package (detailed in table above) has been installed to design and is confirmed to be ready to support pre commissioning activities


 Construction Discipline/ E&I Area Lead Date 06/02/19


 Construction Discipline/ Mechanical Lead / Date 6-2-19

ACCEPTANCE OF FULL CARE,CUSTODY AND CONTROL TO THE COMMISSIONING GROUP

All equipment included in this transfer package (detailed in table above) are ready to support Pre-commissioning


 Commissioning Discipline/Area Lead / Date 6/2/2019

EQUIPMENT CUSTODY TRANSFER CERTIFICATE

Cobre Panamá

Operable System: 389-OS-270 Area 389 Reagent Distribution - Frother
Sub System: 270-M-016
Subsystem Description: 389 - Frother Distribution Pump and Piping - 2nd Cu Cleaner

Equipment Tag	Equipment Description
389-PP-9217	2nd Cu CLEANER 2 CELL 1 FROTHER PUMP

Note: The table above details the equipment numbers included in this Equipment Handover Certificate- Attach detailed Competitions Certificate with the Handover.

RELEASE OF FULL CARE, CUSTODY AND CONTROL FROM THE CONSTRUCTION GROUP


All equipment included in this transfer package (detailed in table above) has been installed to design and is confirmed to be ready to support pre commissioning activities


 Construction Discipline/ E&I Area Lead Date 06/02/19


 Construction Discipline/ Mechanical Lead / Date 6-2-19

ACCEPTANCE OF FULL CARE, CUSTODY AND CONTROL TO THE COMMISSIONING GROUP

All equipment included in this transfer package (detailed in table above) are ready to support Pre-commissioning


 Commissioning Discipline/Area Lead 6/2/2019 / Date